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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
October 7, 2002 

 
W. R. Grace (Grace) is conducting the Phase 1 Remedial Investigation at the above 

referenced site.  This Monthly Status Report is being transmitted to keep the government parties 
advised of the progress and schedule of the RI activities.  This report summarizes the activities 
completed in the past month, provides a schedule of activities planned for the coming month and 
describes any problems encountered.  The exact date of scheduled activities may change due to 
resource availability and/or weather.  Those interested in being kept advised of schedule changes 
of a particular activity are requested to contact the person listed for that activity. 
 
Deliverables/Meeting 

A meeting to discuss the Draft RI Report has been scheduled for Tuesday October 8, 
2002 at 9:30 AM in GeoTrans offices in Harvard, MA. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Private Well Survey 
 The pumps were removed from the private wells located at 1 Lisa Lane and 5 Bellantoni 
Drive in Acton on September 19, 2002.  Geophysical testing was done in the two private wells on 
September 24 and 25, 2002.  Diffusive samplers are scheduled to be installed in the two private 
wells during the week of October 7, 2002 and removed during the week of October 28, 2002.  
The water from the diffusive samplers will be analyzed for VOCs. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
 
OU-3 Monitoring 
 The annual monitoring is scheduled to begin during the week of October 14, 2002, 
assuming that the government parties approve the revised monitoring plan included in the Draft 
RI Report. 
  
Feasibility Study 
 Groundwater samples of the influent to the main air stripping tower were collected on 
September 23, 2002.  The samples will be analyzed for general chemistry and inorganics in 
preparation for the chemical precipitation jar testing.  The jar testing is scheduled to begin at the 
end of October. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
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Ecological Risk Assessment 
The field work for the Phase 2 ecological risk assessment is continuing.  On September 

24, 2002, additional surface water samples were collected from Sinking Pond.  An attempt was 
made to collect fish samples from Sinking Pond and White Pond.  Bluegill sunfish were 
collected at White Pond and are being held frozen by Woods Hole Group Environmental 
Laboratory.  Fish collection at Sinking Pond was unsuccessful on that date. 
 

We plan to collect additional surface water samples in Fort Pond Brook during or 
immediately after a rain storm and to try to collect fish in Sinking Pond during October.   
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


